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October 6, 2004 - System Issues and Status
     

Table 1:  Process Strategy/Geier as of 10/06/04
Active Requests in order of priority (1 of 4)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status

PR 92-04 Terra ValR5 SRBAVG
(SS10)

10.1P1 3/00, 
1/01 - 12/01

In production.

PR 96-04 
PR 97-04

Aqua ValR4 BDS
(SS1) 

1.3P3
1.2P1

9 selected days
(see PR)

HOLDING - waiting 
for Aqua Gains and 
SRF to be delivered. 

PR 95-04 Aqua ValR4 ERBElike 
(SS2) 

2.4P1 3/04 - 7/04 HOLDING - waiting 
for Aqua Gains and 
SRF to be delivered.

PR 94-04 Aqua ValR4 ERBElike 
(SS2) 

2.2P1 7 selected days
(see PR)

HOLDING - waiting 
for Aqua Gains and 
SRF to be delivered.

PR 9304 Aqua ValR4 ERBElike 
(SS2) 

2.3P1
2.3P2

3/1/04
6/30/04

HOLDING - waiting 
for Aqua Gains and 
SRF to be delivered. 

PR 74-04 Terra Edition2B SSF
(SS4)

Inversion

4.5-6.3P2
4.5-6.2P2
4.5-6.4P1

3/00 - 2/03 In production.

PR 73-04 Terra Edition2B SFC
(SS9)

9.2P1
9.3P1
9.4P1

3/00 - 2/03 In production.

PR 91-04 Terra Edition2B SRBAVG
(SS10)

10.1P1 3/00 - 2/03 Holding - waiting 
for ValR5 to be veri-
fied and approved.

PR 84-04 Terra Beta2 Synoptic 
SARB 
(SS7.2)

7.2.1P1 3/00 In production.

PR 86-04 Terra Beta2 TISA avg 
(SS8)

8.1P1 3/00 HOLDING - waiting 
on code to promote.

PR 83-04 TRMM Beta3 Synoptic 
SARB 
(SS7.2)

7.2.1P1 3/00 In production.

PR 84-04 Terra Beta2 Synoptic 
SARB 
(SS7.2)

7.2.1P1 1/01, 4/01, 7/01, 
10/01

In production.
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PR 86-04 Terra Beta2 TISA avg 
(SS8)

8.1P1 1/01, 4/01, 7/01, 
10/01

HOLDING - waiting 
on code to promote.

PR 72-04 Terra Edition2B CRS
(SS5)

5.0P1
5.1P1
5.4P1

3/00 - 2/01 In production.
Process crosstrack 
Instrument only.

PR 71-04 Terra Edition2B FSW
(SS6)

6.1P1
6.2P1
6.3P1

3/00 - 2/01 In production.

PR 61-04 Aqua Edition1A SSF
(SS4)

Clouds

4.1-4.1P3
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

7/02 - 6/03 In production.

PR 60-04 Aqua Edition1A SSF
(SS4)

Inversion

4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

7/02 - 6/03 In production.

PR 59-04 Aqua Edition1A SFC
(SS9)

9.2P1
9.3P1
9.4P1

7/02 - 6/03 In production.

Standing    
requests AM- 
PR 1-00 to 7-00 

Terra Edition1 BDS/
ERBElike 
(SS1-3)

1.1P3
1.2P1
1.3P1
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
3.2P2

For 9/04 - present DO NOT PROCESS 
3.2P2 - it is on hold.

Standing    
requests PM- 
PR 7-03A to
10-03

Aqua Edition1 BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1
3.2P2

For 9/04 - present DO NOT PROCESS 
3.2P2 - it is on hold.

Table 1:  Process Strategy/Geier as of 10/06/04
Active Requests in order of priority (2 of 4)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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Standing    
requests AM- 
PR 8A-02 to
11-02

Terra Edition2 BDS/
ERBElike
(SS1-3) 

1.2P1
1.3P3
2.2P1
2.3P1
2.3P2
2.4P1
3.1P1
3.2P2

For 1/04 - present HOLDING - waiting 
for Aqua Gains and 
SRF to be delivered 
and associated 
ValRx to run.

DO NOT PROCESS 
3.2P2 - it is on hold.

Standing    
requests PM- 
PR 11-03, 13-03 
to 17-03

Aqua Edition2 BDS/
ERBElike 
(SS1-3) 

1.3P3
1.2P1
2.2P1
2.3P1
2.3P2
2.4P1
3.1P1
3.2P2

For 3/04 - present HOLDING - waiting 
for Aqua Gains and 
SRF to be delivered 
and associated 
ValRx to run.

DO NOT PROCESS 
3.2P2 - it is on hold.

Standing 
request PM-PR 
12-03

Aqua/
Terra

Edition2 ES4/ES9
(SS3)

3.2P1 For 1/04 - present HOLDING - waiting 
for both Terra and 
Aqua to have pro-
cessed Edition2 data 
beyond 1/04.

PR 83-04 TRMM Beta3 Synoptic 
SARB 
(SS7.2)

7.2.1P1 1/98 A second TRMM 
month, if there is time 
before OS upgrade.

PR 85-04 TRMM Beta3 TISA avg 
(SS8)

8.1P1 1/98 - 8/98,
3/00

Cancelled 9/27/04.

PRs 60-04,
61-04

Aqua Edition1A SSF
(SS4)

4.1-4.1P3
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1
4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

7/03 - 12/03

M-PR 3-02 NSIDC-
NESDIS

EICE
ESNOW
(SS4.1)

4.1-4.0P1 Standing request When FLASHflux 
starts operational pro-
cessing, need to keep 
snow/ice maps cur-
rent.

PR 72-04 Terra Edition2B CRS
(SS5)

5.0P1
5.1P1
5.4P1

3/00 - 2/03
remaining 2 yrs

Process crosstrack 
Instrument only.

Table 1:  Process Strategy/Geier as of 10/06/04
Active Requests in order of priority (3 of 4)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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PR 71-04 Terra Edition2B FSW
(SS6)

6.1P1
6.2P1
6.3P1

3/00 - 2/03
remaining years

PR 74-04 Terra Edition2B SSF
(SS4)

Inversion

4.5-6.3P2
4.5-6.2P2
4.5-6.4P1

3/03 - 12/03

PR 73-04 Terra Edition2B SFC
(SS9)

9.2P1
9.3P1
9.4P1

3/03 - 12/03

M PR 2-04 GEOS4 MOA
(SS12)

12.1P1 7/04 - present

M PR 1-04 GEOS4 PMOA
(SS9.1)

9.1P1 7/04 - present

PR 63-04 Aqua Beta1 CRS
(SS5)

5.0P1
5.1P1
5.4P1

7/02 - 6/03

PR 62-04 Aqua Beta1 FSW
(SS6)

6.1P1
6.2P1
6.3P1

7/02 - 6/03

PRs 60-04,
61-04

Aqua Edition1A SSF
(SS4)

4.1-4.1P3
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1
4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

1/04 - 6/04 HOLDING - waiting 
on IES availability.

PR 72-04 Terra Edition2B CRS
(SS5)

5.0P1
5.1P1
5.4P1

3/03 - 6/03 Process crosstrack 
Instrument only.

PR 71-04 Terra Edition2B FSW
(SS6)

6.1P1
6.2P1
6.3P1

3/03 - 12/03

Table 1:  Process Strategy/Geier as of 10/06/04
Active Requests in order of priority (4 of 4)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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Table 2:  Process Strategy/Geier as of 10/06/04
Coming Soon 

Active 
Month

 Satellite
Processing 
Strategy

Data
Product (SS#)

Data Dates Comments

12/04  ValR11 GGEO
(SS11)

3/03 to 6/03 Requires redelivery to handle GOES-
9 and GOES-12; requires coefficients.

 Edition2A GGEO
(SS11)

3/03 to 6/03 ValR11 must be approved.

Aqua ValR1 SRBAVG
(SS10)

?? months 9/10/04 delivery date; may require 
GGEO for 3/03 - 6/03.

Aqua Edition1A SRBAVG
(SS10)

7/02 - 6/03 9/10/04 delivery date; requires GGEO 
for 3/03 - 6/03.

unkn  ValR11 GGEO
(SS11)

? months 7/03 - 6/04; requires coefficients.

Edition2A GGEO
(SS11)

7/03 - 6/04

Aqua Edition1A SRBAVG
(SS10)

7/03 - 6/04

TRMM Beta4 TSI (SS7.1) 9 months Not on Bruce’s schedule.

Terra Beta3 TSI (SS7.1) 12 months Not on Bruce’s schedule.

TRMM Beta4 Synoptic SARB
(SS7.2)

9 months Not on Bruce’s schedule.

Terra Beta3 Synoptic SARB
(SS7.2)

12 months Not on Bruce’s schedule.

TRMM Beta4 SYN/AVG/
ZAVG
(SS8)

9 months Not on Bruce’s schedule.

Terra Beta3 SYN/AVG/
ZAVG
(SS8)

12 months Not on Bruce’s schedule.

Aqua Beta1 TSI
(SS7.1)

Not on Bruce’s schedule.

Aqua Beta1 Synoptic SARB
(SS7.2)

Not on Bruce’s schedule.

Aqua Beta1 SYN/AVG/
ZAVG
(SS8)

Not on Bruce’s schedule.
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Table 3: October 6, 2004 - System Issues and Status

Activity Lead Status

CM Ayers • See Table 4 for the current CERES Subsystem Delivery Sched-
ule.  (Ayers)

• See Table 5 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 5.  (Ayers)

• Tested the following subsystem deliveries and released them to 
the ASDC:  Inversion (SCCR 562) and Instantaneous SARB 
(SCCR 563).  (Ayers, Saunders)

• Delivered updated Synoptic SARB and TISA Averaging files to 
the ASDC.  (Ayers, Saunders)

• Delivered updates for the ES-9 and SSF sample read packages to 
the ASDC.  (Ayers, Saunders)

• Delivered the August 2004 Clouds S’COOL data file to the 
ASDC.  (Saunders)

• Updated the CERES Subsystem Delivery Schedule and posted it 
on the CERES CM Web site.  (Ayers, Saunders)
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Table 4: CERES Subsystem Delivery Schedule - October 2004

(Next CERES Science Team Meeting - November 2 - 4, 2004 in Williamsburg)

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

Instrument Early October Aqua gains files.

ERBE-like Early October Aqua spectral response function files.

Instrument N/A October 29 October 29 Terra gains files.

ERBE-like N/A October 29 October 29 Terra spectral response function files.

Inversion December To run alternate main on a daily basis.

Clouds November 19 December 3 December 10 Turn on CloudVis parameters and file for Bing 
Lin.  Support Aqua Edition1A processing.

GGEO 
(SCCR 553)

December 3 December 17 December 24 Delivery to handle GOES-9 and GOES-12, new 
McIdas format and processing data beyond 
March 2003.

X

Clouds Spring 2005 Support TRMM VIRS-only processing of August 
2001 forward.
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Table 5: SCCR Activity September 20 at 2:00 p.m. - October 4 at 12:00 p.m.

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

SCCR S U A C D SS
Page
No.

Comments

516 X 10

550 X X 7.2

557 X 9

558 X 6

559 X 6 & 9

560 X CERESlib

561 X CERESlib

562 X 4.5 & 4.6

563 X X X 5 9
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CERES Software Configuration Change Request Submittal 
=====================================================

Subsystem: InstSARB SCCR Date: 09/29/2004 SCCR Number: 563

Description of Change (Science): 
None.

Reason for Change (Science): 
None.

Description of Change (non-Science): 
1. Modifying the 5.4 PCF generator scripts to place temporary files under the support output files 
section instead of the temporary files section. 
2. Modifying the 5.4 PCF generator to check for the existence of at least two input QC files before 
executing the Monthly QC Summary Post-Processor and terminating fatally if they are not found. 
3. Modified 5.4 ASCII file and PCF generator to list QC plot output file.

Reason for Change (non-Science): 
1. Correction 
2. At least two QC files are required for the Monthly QC Summary Post-Processor to work. 
3. Correction to facilitate easier output file handling at ASDC.

Affected PGEs : CER5.4P1 
Est. Time to Complete Changes: 1 day 
Planned Delivery Date : 9/30/04 
Impact : None 
Date: 09/29/2004 Status: SUBMITTED
Originator: CALDWELL, THOMAS E. (SAIC) 

==================================== 
ADDITIONAL CHANGES TO SCCR NO. 563: 
====================================

Description of Change (Science): 
None

Reason for Change (Science): 
None

Description of Change (non-Science): 
1. Using new configuration code variable for 5.4 output files. 
2. Delivering runscript and environment variable files.
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Reason for Change (non-Science): 
1. New configuration code variable is necessary to enable PGE output to have a different code 
than the input from PGE 5.1.
2. Changes were needed to implement new configuration code. 

Affected PGEs : 5.4P1 
Est. Time to Complete Changes: 1 day 
Planned Delivery Date : 9/30/04 
Impact : None 
Date & Time: 2004-09-30 15:05:47
Originator: CALDWELL, THOMAS E. (SAIC)
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Table 6:  October 6, 2004 - Subsystem Issues and Status  (1 of 5)

SS
No.

SS
Lead

Status Problems

1.0 Cooper • The paper, "Lessons Learned in CERES: Integrating 
Multiple Instruments on Multiple Platforms with 
Multiple Sources of Data,” was presented to the 
AIAA Space 2004 Conference and Exhibition, San 
Diego, CA.  (Cooper)

• CERES-FM2 was compared to GERB data with 
SEVIRI based improved geolocation. Preliminary 
results of this investigation will be presented at the 
ESA Workshop on Inter-Comparison of Large Scale 
Optical and Infrared Sensors (Noordwijk, The 
Netherlands, Oct. 12-14, 2004).  (Szewczyk)

• In support of determining gains and spectral response 
functions for Edition2 data products for March 
through July 2004, monthly averages were trended 
for the CERES instruments on Aqua for the following 
values: The shortwave sensor, the daytime longwave 
derived from the Window and Total sensors, and the 
daytime longwave derived by subtracting the 
nighttime longwave from the daytime Total sensor. 
These values were adjusted to a 30 degree solar zenith 
angle for each DCC group prior to averaging. 
Trending results were compared between the Edition1 
and Edition2 data products.  (Spence)

2.0 Walikainen • Continuing to examine the production email 
generated by the QC checker software.  (Walikainen)

• Continuing to inspect ERBE-like Aqua and Terra 
output plots and QC reports on the Web.  
(Walikainen)

• Testing for Aqua Edition 2 Spectral Response 
Functions started.[ Mar04-Jul04 ].  (Walikainen)

3.0 Walikainen Combined with above.
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4.1 Sun-Mack • Processed CloudVis images for Aqua-MODIS 
Edition1a for August 2002 for all 56 subset regions. 
Completed processing Terra MODIS CloudVis 
images for the Dry Tortugas region from February 
2000 through December 2003. Terra MODIS 
CloudVis images were also processed for Alaska 
ARM NSA site for January 2003 through September 
2003. Completed processing TRMM VIRS CloudVis 
images for the Pacific ITCZ region from January 
through July 2001.  (R. Brown)

• QC global images and statistics were generated and 
posted on the web for Aqua Edition1A from 200212 
through 200303. Began processing hourly QC global 
images for Aqua MODIS Edition1A for July. 
(R. Brown)

• Wrote and implemented initial Multilayer algorithm. 
Collecting "good" overlapping cases by using ARM 
SGP microwave data.  (Sun-Mack)

• Worked on processing MODIS at the real time for 
MPACE.  (Chen & Sun-Mack)

4.2 Sun-Mack Combined with above.

4.3 Sun-Mack Combined with above.

4.4 Miller • Monitored Aqua Edition1A data. Three, six, two, and 
two One hundred and fifteen, 137, 13, 4, and 14 hours 
were not processed for December 2002, and January 
and February 2003, respectively. None of the hours 
had IESs.  (Miller)

• Prepared a briefing describing clouds and convolution 
for FLASH FLUX. Presented the briefing to FLASH 
FLUX team.  (Miller & Sun-Mack)

• Provided definition of Snow/Ice percentage from 
clear-sky vis albedo for Ms. Geier.  (Miller)

Table 6:  October 6, 2004 - Subsystem Issues and Status  (2 of 5)

SS
No.

SS
Lead

Status Problems
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4.5 Nolan • Victor Sothcott has joined the Inversion team. He has 
many years of experience working with SAGE 
software and data. He has been working to become 
familiar with the documentation, products, CM and 
structure of the CERES software.  (Sothcott)

• Updated SSF DPC pages to correct ranges for SSF 
parameter SSF-29.  (Sothcott)

• Initiated work to run the latest versions of the daily 
subset PGE CER4.5-6.2P2 and the monthly 
validation PGE CER4.5-6.4P1 with the 9 additional 
CERES validation sites. In order for the Surface-only 
Working Group to have enough data before the 
CERES Science Team Meeting, Terra Edition2B and 
Aqua Edition2A months that have already been run at 
the ASDC will be reprocessed at the SCF using the 
updated PGE.  (Nolan & Sothcott) 

• Continued to work on metadata problems in PGE 
CER4.5-6.6P2.  (Nolan)

• Completed testing of PGE CER4.5-6.2P2 and 
CER4.5-6.4P1. Created and tested delivery tar files 
and delivered PGEs to CERES CM on September 23, 
2004.  (Nolan)

4.6 Nolan Combined with above.

5.0 Coleman • Modifying Monthly QC Summary Post-Processor 
(PGE CER5.4P1) PCF generator and run scripts to 
name output filenames with a CC number that is 
different from the input files. Also, modifying scripts 
to place temporary files in the support output files 
section of the PCF. Soliciting input from ASDC on 
documentation clarity.  (Caldwell & Coleman)

• Modifying QC report logic according to requests 
from Science Team.  (Zentz)

• Answering questions for Jim Donaldson in his quest 
to convert SARB code to Macs and Linux.  
(Coleman)

Table 6:  October 6, 2004 - Subsystem Issues and Status  (3 of 5)

SS
No.

SS
Lead

Status Problems
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7.2 Coleman • Made last requested modifications to scripts and 
documentation so that the Synoptic SARB Subsystem 
could be promoted to production.  (Caldwell & Zentz)

12.0 Coleman • Pointing FLASHFlux in the right directions.  
(Caldwell & Zentz)

7.1 Nguyen • No new updates.

8.0 Nguyen • No new updates.

10.0 Nguyen • Received 30 minutes averaged cloud data from Dave 
Rutan to use in the comparison of the BSRN data and 
the tisa surface fluxes for the clear-sky case. (Nguyen)

• Created the time-series plots of the BSRN fluxes and 
the TISA time interpolated data for Dave Young and 
Dr. Paul Stackhouse.  (Nguyen) 

• Created the scatter plots of the monthly means of the 
SRBAVG and BSRN surface fluxes for Dave Young.   
(Nguyen)

• Plotted TISA versus SRB SW fluxes and TISA LW 
versus the 3-hourly data for GEWEX LW and LW QC 
fluxes of the BSRN sites for Dr. Paul Stackhouse. 
(Nguyen)

• Provided the time-series SW and LW surface fluxes 
of the S. Great Plains ARM to Laura Hinkelman for 
further comparison and analysis.  (Nguyen)

• Ran April, July, October 2000 and January 2001 of 
SRBAVGs at SCF for the surface flux validations. 
(Nguyen)

6.0 Raju • No updates.

9.0 Raju • No updates.

Table 6:  October 6, 2004 - Subsystem Issues and Status  (4 of 5)

SS
No.

SS
Lead

Status Problems



15

11.0 Stassi • Working with read routines supplied by Doug 
Spangenberg for the new McIdas data format.  
Reformatted the routines and put them into a Fortran 
90 module with an interface similar to what is used 
for the other data formats. The open and close 
statements have been replaced with calls to the 
Toolkit wrapper open and close routines.  (Stassi)

• The new TISA Web site was promoted to the 
production Web server.  (Flug)

CERESlib
Stassi/Ayers

• Added a header file, io_c.h, to the CERESlib include 
directory for the io_c.c file in the $CERESLIB/src/
cereslib/ directory.  (Stassi)
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